
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:14 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 615 Date: 18-Jul-2014 Friday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 774

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS CCO 367 work. Inspect and field release the
CCO 96 west cable loop, cable hand rope drop plates. Misc MEP peperwork and write diaries. Process
RFI 3688 and 3684.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Material Inspection

The CCO 96 hand rail drop plates for the west cable loop, as required per the response to RFI 3235, were
delivered to Pier 7 today. The drop plates were inspected, found to be free from damage, and were
frabricate appropriate grade of steel (ASTM A709 Grade 345) as indicated on the attached COCs and mill
certs. I field released the material and allowed it to be sent to the CCC paint shed for blasting and priming.

Scott Yeager, ABF, informed me via email that they may start work on CCO 096 (RFI-3235), cable band
extension plates at the west loop, next week. It may be intermittent work as a crew becomes available.

001 0-FSW-EFA.096

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

6" DIP/cable rail post
interference

The FWS mobilization to and from the bridge which will be paid under CCO 367 work for this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 615 Date: 18-Jul-2014 Friday

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

6" DIP/cable rail post
interference

Josh Johnson and Tim Esquivel worked 10 hours, and Naciso Biagi and Tom Colombo worked 4 hours
continuing the shifting of the PS-3 bases to the north on top of the PS-5 cross beams to avoid the
interferneces with the cable rail posts per the directions given in RFI 3631, and CCO 367. The locations
which the PS-3 bases were shifted were PP 71+2200, PP 72+2500, PP 80+900, and PP 92+4700.

Narciso Biagi noted that several locations where the 6" DIP was touching the posts are no longer touching,
and other locations adjactent to were PS-3s were moved, the 6" DIP is touching the post where it wasn't
previously. It appears that shifting the pipe north on one side of a PS-3 is shifting the other end of a given
pipe to the south.

I alson noted that 3-4 PS-3 top clamps for the 6" DIP was missing, at approximate PP 125.5, and at cross
beams CB 13 and CB 14. I also noted that at aaprox. PP 118.5, the PS-3 slide plate could not be placed
in the PS-3 base because the pipe was shifted too far north.

The crew used one crew truck for 4 hours, and two crew trucks for 10 hours, the welding machine as a
generator for 10 hours and small tools for 10 hours.

Per the pipefitter's union agreement, the crew gets a 12% hourly pay differential for working at night.

001 0-PCR-EFA.367
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